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ESTIMATE RUN 09/21/2009

ESTIMATE SUMMARY 10:42:44

CONTID: C17143         ESTIMATE NO: 0002 PROG 2005

PCN: 17143-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GUARDRAIL INSTALLATION ON SH115 PERCENT TIME:

PROJECT NO: HES1151-022                   

GUARDRAIL INSTALLATION ON SH115

NAME OF ROAD: 115A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 09/21/2009 DATE TIME STARTED 07/06/2009

2720 E. Las Vegas St., Ste. 200 DATE LET 04/09/2009 DATE WORK BEGAN

 DATE AWARDED 04/14/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/27/2009 DATE ACCEPTED

Colorado Springs CO 80906     719/390-4000 DATE NOTICE TO PROCEED 07/06/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 484,334.61 PARTICIPATING $ $ 136,451.62

AWARD PROJECT AMT: 442,634.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS30

93.22%

32,832.50

136,451.62

136,451.62

136,451.62

$

$

$

$

451,297.11

205.00

451,502.11

0.00

451,502.11

-6,639.52

0.00

444,862.59

0.00

AMOUNT DUE 444,862.59 136,451.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 136,451.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

35.0
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PCN: 17143-BID    ESTIMATE RUN 09/21/2009

PROJECT: HES1151-022                   ESTIMATE NO: 0002 10:42:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 105.000 102.000

EACH 0.000 0.00

5.45000 102.000 555.90

202-00090  
 

0010 REMOVAL OF GROUND SIGN 44.000 0.000

EACH 44.000 1,601.60

36.40000 44.000 1,601.60

202-00810  
 

0015 REMOVAL OF GUARDRAIL TYPE 3 300.000 0.000

LF  300.000 1,140.00

3.80000 300.000 1,140.00

202-01130  
 

0020 RESET MAILBOX STRUCTURE 4.000 2.000

EACH 2.000 280.00

140.00000 4.000 560.00

210-00010  
 

0021 RESET END SECTION RESET 10 END ANCHORS AT 
MISCELLENEOUS LOCATIONS ALONG PROJEC

10.000 0.000

EACH 10.000 4,900.00

490.00000 10.000 4,900.00

210-00015  
 

0025 RESET GROUND SIGN 1.000 0.000

EACH 1.000 95.00

95.00000 1.000 95.00

210-00810  
 

0030 RESET SIGN PANEL 8.000 0.000

EACH 2.000 27.40

13.70000 2.000 27.40

210-00815  
 

0035 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.500 420.00

840.00000 0.500 420.00

212-00006  
 

0040 *MULCHING (WEED FREE HAY) 0.500 0.000

ACRE 0.500 787.50

1,575.00000 0.500 787.50

213-00002  
 

0045 *MULCH TACKIFIER 45.000 0.000

LB  45.000 708.75

15.75000 45.000 708.75

213-00061  
 

0050 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 950.000 907.370

TON 0.000 0.00

145.95000 907.370 132,430.65

403-34741  
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PCN: 17143-BID    ESTIMATE RUN 09/21/2009

PROJECT: HES1151-022                   ESTIMATE NO: 0002 10:42:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,590.000 6,400.000

LF  3,156.000 44,752.08

14.18000 9,556.000 135,504.08

606-00301  
 

0060 TRANSITION TYPE 3J 13.000 6.000

EACH 7.000 2,380.00

340.00000 13.000 4,420.00

606-01385  
 

0065 END ANCHORAGE TYPE 3K 12.000 5.000

EACH 7.000 6,125.00

875.00000 12.000 10,500.00

606-01390  
 

0070 END ANCHORAGE (NONFLARED) 22.000 13.000

EACH 9.000 13,915.35

1,546.15000 22.000 34,015.30

606-02003  
 

0075 DELINEATOR (TYPE I) 220.000 0.000

EACH 164.000 3,212.76

19.59000 164.000 3,212.76

612-00001  
 

0080 DELINEATOR (TYPE II) 35.000 0.000

EACH 16.000 331.20

20.70000 16.000 331.20

612-00002  
 

0085 DELINEATOR (TYPE III) 40.000 0.000

EACH 35.000 764.75

21.85000 35.000 764.75

612-00003  
 

0090 *2 INCH ELECTRICAL CONDUIT 200.000 200.000

LF  0.000 0.00

12.10000 200.000 2,420.00

613-00200  
 

0100 *WIRING 1.000 1.000

L S 0.000 0.00

682.50000 1.000 682.50

613-10000  
 

0105 *LIGHT STANDARD METAL (40 FOOT) 1.000 1.000

EACH 0.000 0.00

3,035.00000 1.000 3,035.00

613-34400  
 

0110 *LIGHT STANDARD FOUNDATION 1.000 1.000

EACH 0.000 0.00

620.00000 1.000 620.00

613-40010  
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PCN: 17143-BID    ESTIMATE RUN 09/21/2009

PROJECT: HES1151-022                   ESTIMATE NO: 0002 10:42:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 1.000 1.000

EACH 0.000 0.00

430.00000 1.000 430.00

613-70400  
 

0120 SIGN PANEL (CLASS I) 186.000 0.000

SF  186.000 2,055.30

11.05000 186.000 2,055.30

614-00011  
 

0125 SIGN PANEL (CLASS II) 378.000 0.000

SF  378.000 5,254.20

13.90000 378.000 5,254.20

614-00012  
 

0130 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 17.000 0.000

EACH 17.000 2,650.30

155.90000 17.000 2,650.30

614-01503  
 

0135 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE) 

34.000 0.000

EACH 34.000 10,880.00

320.00000 34.000 10,880.00

614-01573  
 

0140 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

26,500.00000 1.000 26,500.00

626-00000  
 

0145 *EPOXY PAVEMENT MARKING 100.000 0.000

GAL 91.000 6,497.40

71.40000 91.000 6,497.40

627-00005  
 

0150 *FLAGGING 1,300.000 602.000

HOUR 506.000 9,563.40

18.90000 1,108.000 20,941.20

630-00000  
 

0155 *PILOT CAR OPERATION 300.000 135.000

HOUR 105.000 2,756.25

26.25000 240.000 6,300.00

630-00001  
 

0160 *TRAFFIC CONTROL INSPECTION 20.000 9.000

DAY 11.000 577.50

52.50000 20.000 1,050.00

630-00007  
 

0165 *TRAFFIC CONTROL MANAGEMENT 36.000 17.000

DAY 19.000 6,982.50

367.50000 36.000 13,230.00

630-00012  
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PCN: 17143-BID    ESTIMATE RUN 09/21/2009

PROJECT: HES1151-022                   ESTIMATE NO: 0002 10:42:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 1.000 52.50

52.50000 2.000 105.00

630-80336  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 1.500

EACH 1.500 23.63

15.75000 3.000 47.25

630-80341  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 23.000

EACH 23.000 362.25

15.75000 46.000 724.50

630-80342  
 

0185 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 636.000 318.000

SF  318.000 3,339.00

10.50000 636.000 6,678.00

630-80344  
 

0190 *TRAFFIC CONE 200.000 50.000

EACH 110.000 231.00

2.10000 160.000 336.00

630-80380  
 

0195 F/A MINOR CONTRACT REVISIONS 12,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0200 F/A PARTNERING 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0205 F/A FUEL COST ADJUSTMENT 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0210 F/A ASPHALT CEMENT COST ADJUSTMENT 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0215 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0220 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 17143-BID    ESTIMATE RUN 09/21/2009

PROJECT: HES1151-022                   ESTIMATE NO: 0002 10:42:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ELECTRIC SERVICE 5,100.560 5,100.560

F A 0.000 0.00

1.00000 5,100.560 5,100.56

700-70190  
 

2000 ADDED ITEM (HOUR)/ HAND DIGGING OF UTILITY CONFLICTS 
AT MP 3.76 LEFT

44.000 0.000

HOUR 44.000 3,080.00

70.00000 44.000 3,080.00

900-00010  
 

2002 END ANCHORAGE TYPE 3D TYPE 3D END ANCHORAGE AT 
CONCRETE BOX CULVERT

1.000 0.000

EACH 1.000 705.00

705.00000 1.000 705.00

606-01340  
 

CAT 0200 $136,451.62 451,297.10CURRENT AMT 484,129.61 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

205.00000 1.000 205.00

620-00020  
 

CAT 0400 $0.00 205.00CURRENT AMT 205.00 $$

PROJECT TOTAL 136,451.62 $ 451,502.10CURRENT AMT 484,334.61 $$


